
 

THE MATTABASSETT DISTRICT  Memorandum 
 
Date: July 23, 2014 – Updated July 24, 

2014 

Subject: District Project Construction Committee  

Meeting Tuesday, July 29, 2014 
 

 

To: 

Bill Candelori, Peter Centurelli 

Angelo D’Alfonso, John Dunham, 

Doug Sienna & Tom Serra 

 

From: 

 

Brian W. Armet, Executive Director 

 
District Project Construction  Committee Meeting 

July 29,  2014 

 

The District  Project Construction  Committee Meeting for June will  be held on 

Tuesday, July 29, 2014, at  6 PM .   The Meeting will  be held  at  the District  Offices 

245 Main Street ,  Cromwell ,  Connecticut.  

 

The DRAFT AGENDA  for the meeting is as follows:  

 

1.  Project  Updates – Wright -Pierce & District  

 

2.  Review & Approval of C.H. Nickerson’s Payment Requisit ion #2 7 (June/July, 

2014) – $2,061,240.91 – 88% 

 

3.  Review & Approval  of Wright -Pierce’s Construction Inspection Payment 

Requisit ion for June, 2014 – $184,328.81 – 57.7%   

 

4.  Change Order #28 – 16 PCOs for a net  amount of $82,484.18 – 

  PCO#156A – Pri  Tank #4 Clearances – $1,212.60 

  PCO#171 – Aeration tanks #3&4 Inf Channel Caulking – $1.138.56 

  PCO#172 – Ford Hall  Algae Sweeps Ramps – $3,165.09 

  PCO#174 – Intrinsically Safe Relays  Chem Feed Pumps – $5,015.99 

  PCO#175 – Admin Bldg Alarms Power Change – $4,307.92 

  PCO#176 – Garage Solar In terconnect Changes – $3,287.55 

  PCO#177 – Power Solenoid Valves – $7,586.81 

  PCO#178 – ATC-9 Out of Explosion Atmosphere  – -$3,042.00  

  PCO#179 – Reprogram ATC-1 – $1,696.80 

  PCO#180 – Disinfection Bldg Additional Sprinklers – $2,260.14  

  PCO#182 - Revise Instrument Air Dryer Equipment – $9.905.43  

  PCO#183 – Carbon Room Inc Wing Drain Piping – $5,993.95 

  PCO#184R – New RSL PS Electrical  Rm AC – $10,207.76 

  PCO#187 – Polymer Piping Modifications – $2,463.22 

  PCO#188 - Side Stream Reactor Closure Plates – $7,612.74 

  PCO#189 – Electrical  Work FSTs Ductbank – $19,671,62 

 

5.  Change Order #29 – PCO#181 – Lab./Maint Bldg HVAC - $1,011,491.06 

 

6.  Outfall  Structure Repairs & Modifications - $75,295 

 

7.  Outfall  Dredging & Tideflex Valves Installat ion - $245,351 

 

8.  Related Business  and Staff Updates  

 

 
C:  Boa rd  Memb ers  n o t  on  t h e  DPCC  Commi t t ee  


